
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:50 PM

Run date

Time

Reviewer: Wright, Doug 08-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 198 Date: 08-Nov-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 426

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the struts &
façade erections , & work on the working platform . They started at 7:20 AM.

Carlos & Casey had to work on the top of the W line rigging materials to the site , work with the
other crews in all areas , & assemble the South landing platform .

Carlos & Augie had to work on the cross beam . Crews had to adjust the retainer plates on the
South West tower shafts . Crews had to use hydraulic jack to bring the retainer plate against the boss plate
. They started at 7:30 AM. Crews were done at 8:50 AM.

Augie & Jacob had to work on the corner cover plates . Crews had to clean the holes & rethread
the holes . Crews started at 7;20 AM.

In addition to that , crews had to work with the other crews on the struts , façade plates , set &
bolts the grading on the permanent center platform , install 3 brackets on the South side for the landing
platform from the E line ( 2 brackets on the South tower shaft , & 1 bracket on the East tower shaft ) .

Tony , Ryan , & Kevin had to work on the struts , & top façade plates at 53 meters elevation ,
Crews started at 7:30 AM. They had to sort the top plates , bolts , fly the ladder & hand rail sections for
the 53 meters façade & store them on the W line , prepare the ladder to be installed between 53 & 65
meters elevations . Crews were done at 8:45 AM.

The 1st strut for the West side was in the air at 8:50 AM. Crews had to set the 2 West struts in
place & secure them with bolts . Crews started at 9:00 AM. They were done at 10:10 AM.

After that , crews had to place the top façade plates . They started at 10:30 AM. They were done at
1:00 PM.

In the afternoon , crews had to unload a new shipment for the 65 meters elevation façade , & for
the 65 meters working platform & accessories , fly out of the site excess materials & store them on the
barge . Crews started at 1:20 PM. They were done at 3:30 PM.

Then , crews had to work on the permanent platform between the tower shafts at 53 meters . They
had to set the cross beam , install bolts & set the grating . Crews were done at 4:30 PM.

In addition tot hat , crews had to set the South landing platform . Nick flow the platform to the site
at 4:35 PM. Crews had to set it in place , install 2 bolts on each of the 6 connections . Crews were done at
5:20 PM. Ryan left at 3:15 PM. All other employees left at 5:30 PM.

Ian had to work on the working platform at 53 meters elevation . He had to over haul the grating
connectors . He had to change the bad ones , add more at the splices , & tighten the loose connectors . He
started at 7:30 AM. He was done at 5:15 PM. He left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 198 Date: 08-Nov-2010 Monday

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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